

# Trademark Public Advisory Committee Meeting



Raj Dolas

TM NG Portfolio Manager

March 9, 2012



# TM NG Progress

## Business Architecture

- Business Capability Maps, Business Capability Heat Map, and Value Streams, all have been completed
- Minor enhancement work continues

## Data Architecture

- Work continues to develop the data architecture for TM NG based on Business Capabilities
- Regular meetings with business and IT teams to understand the 'as-is', while creating the 'to-be' data model

## Solution/Application Architecture

- Work continues to finalize the TM NG architecture



# TM NG Progress cont.

- The Platform and Infrastructure Improvement track contains the following programs -
  - Separation and Virtualization
    - Separate the Trademark Infrastructure from other businesses. Virtualize to reduce the footprint and energy consumption
    - Five systems migrated in December 2011, five on track for migration in April
    - Fifteen systems targeted through early FY 13
  - Infrastructure Improvements
    - Validated the current technology selections against Business Capabilities by developing a proof of concept
    - Completed a rigorous COTS Case Management product evaluation process.
    - Validated a proof of concept against a Case Management product that passed the evaluation process
    - Completed a 'gap analysis' of the product against Business Capabilities




# TM NG Progress cont.

- The application development track contains the following
  - TRAM Migration prototype
    - Completed assessment of the migration plan, prototype will be completed in March 2012
  - Authentication & Authorization Prototype
    - Prototype completed on schedule
    - Moving forward with vendor recommended solution, project kicked off in February
  - Trademark Quality Review System
    - Initial version released in December 2011, remaining work continues
  - Trademark Status and Data Retrieval
    - TSDR 1.0 released in Dec 11, enhancements in progress to include Assignments and TTAB data
    - Includes additional enhancements to support a future priority of an electronic Official Gazette
  - User Centered Design
    - Prototype started in February 2012, will end in three months
    - Trademark users and IT will select a vendor for actual user interface development



# DRAFT - Roadmap







# UL Deployment Status

- 176 non-FAST 1 TM users have received the TM UL as their production machine.
- The UL Deployment follow-up teams from OCIO and TM are working on resolving some minor issues (e.g., a missing macro; missing Word template for Petitions; formats, spacing and fonts in FPEP; etc.).
- Trademark and OCIO are collaborating to define the UL deployment schedule for examining attorneys.
- Law Office 104 has received the new Universal Laptop (UL) and Phone System.



# Multiple Email Deployment

- The November 2011 deployment of TEAS 4.9 implemented the change to accept multiple email addresses for correspondence.
- In January 2012 it was discovered that there was an issue with a backend program that enables the correspondence address *change* functionality - the changes were not saved correctly in TRAM database.
- Approximately 10K email addresses were impacted.
- The backend program and data have been fixed.
- Some correspondences are currently being sent to the secondary correspondence addresses, additional correspondences will be added soon, and all are expected to be included by this summer.