

Trademark Public Advisory Committee Meeting



Raj Dolas
TM NG Portfolio Manager
July 9, 2013



TM NG FY 13 Portfolio

| Programs | Projects |
|---|---|
| Infrastructure Improvements | Authentication Authorization and SSO (AASSO) |
| TM NG User Interface | User Interface (UI) - Phase 2 |
| TM NG Web and Business Services Program | Web and Business Services 1 (WBS1) - Phase 2 |
| | Web and Business Services 2 (WBS2) - Phase 2 |
| | TM Reporting and Datamart |
| | Content Management System – Phase 1 |
| TM NG Data Services Program | Trademarks Records Management (TRM) - Phase 2 |
| | TM NG IDM (ID Manual) |
| Cloud Computing | Trademark Status and Document Retrieval (TSDR) 2.1 |
| | Electronic Official Gazette (eOG) |
| | eFile Phase 1 – Product backlog and Formless UI |
| Separation & Virtualization | FY12 TM NG Separation and Virtualization <i>For separating and virtualizing Trademark legacy systems</i> |



TM NG Progress

Projects

❖ Authentication & Authorization Single Sign On (AASSO)

Provide Single Sign On and role-based access

- Product installed in production on schedule in December 2012
- Integrated Trademark Quality Review System (TQRS) in February, will begin planning work for integrating Datamart and TM NG user interface

❖ User Interface (UI)

Develop an intuitive user interface that is designed by users

- Conducting regular 'User Centered Design' sessions with internal users that enable the design and development of the user interface
- Developing user interface for docket management, case-file management, notifications, and deficiency identification based on user feedback
- Conducted usability testing with users and provided results/recommendations



TM NG Progress

🌐 Projects (continued) ...

❖ Web and Business Services 1 (WBS1)

Develop and implement business rules and workflow logic

- Built workflows and services to support end-to-end management of office actions including draft office actions
- Integrated office actions with existing Form Paragraph system
- Started migration of case file data from legacy system into TM NG

❖ Web & Business Services 2 (WBS2)

Build all environments required for TM NG

- Completed build out of virtual machines in the production environment
- Working on finalizing the networking architecture
- Documenting service level agreements and physical map of all environments
- Drafting comprehensive plan and cost estimates to support Business Continuity and Disaster Recovery (BC/DR) capabilities



TM NG Progress

🌐 Projects (continued) ...

❖ Trademark Reporting and Datamart

Develop a scalable, easy to use reporting solution for internal users

- Successfully deployed v1.0 into production in June, making Quality Review reports available to internal users
- Continue importing data from legacy systems and related development that will support additional internal reports

❖ Content Management Systems (CMS)

Implement a content management system that can handle necessary document types and is extensible to satisfy future needs

- Developed services to upload and retrieve images, PDF, ZIP, and XML content. These services are actively used by electronic Official Gazette
- Completed 75% of work to map business categories from legacy to TM NG



TM NG Progress

🌐 Projects (continued) ...

❖ Trademark Records Management (TRM)

Migrate data from legacy systems and make it available to TM NG

- Continuing migration of Trademark data to TM NG, development of data mapping and transformation rules
- Demonstrated a prototype to synchronize case data and status between Trademark legacy and TM NG systems

❖ Trademark Status and Document Retrieval (TSDR)

One-stop-shop convenience by providing access to the status and documents with an easy to use interface

- Successfully deployed v2.1 in March



TM NG Progress

🌐 Projects (continued) ...

❖ electronic Official Gazette (eOG)

Provide TM Official Gazette in an electronic format

- Deployed Alpha and Beta releases on Google and internal cloud on schedule
- Enhanced user Interface and experience based on stakeholder feedback


❖ Separation and Virtualization

Separate most Trademark systems from others for stabilization, virtualize these systems to reduce footprint

- Dependency on other projects has pushed out the deployment schedule. Currently validating schedule across all OCIO support groups




Draft Roadmap as of February 2013





Draft Roadmap as of June 2013



Trademark Public Advisory Committee Meeting



Marcie Lovett

Director, Trademark Systems Division

July 9, 2013



TM Enhancements and Small Work Requests Progress

Projects

- ❖ Trademark Petitions Template Enhancements
 - 8 new petitions templates scheduled to be deployed on 7/12.
- ❖ Infrastructure Upgrade – IPV6
 - TESS suite and XSearch applications migrated to a IPV6 compliant platform on 4/19.
 - Post-Deployment issues are being resolved in collaboration with support teams
- ❖ MADRID Processing Stabilization effort
 - Formulated a tiger team to assess and address MADRID system stabilization needs.
 - Phase 1 includes addressing 15 priority issues
 - Development activities are in progress



TM Enhancements and Small Work Requests Progress

❖ TEAS Form Enhancements

- Development activities for the Release 1 in progress. Tentatively scheduled for a 8/17 deployment date

❖ TIDM Enhancements

- Phase 1 of this project which includes updates to the ID Checker and IDML editor is scheduled to be deployed on 7/12.

❖ FAST1 & Snag-It

- Deployments to Trademark Examiners completed

Trademark Public Advisory Committee Meeting



Chris Doninger
Trademark Managing Attorney
July 9, 2013



electronic Official Gazette

TM NG electronic Official Gazette (eOG)

As of June 28, 2013, The United States Patent and Trademark Office has posted a beta version of a new and improved electronic Official Gazette (eOG) at <http://eog-test.etc.uspto.gov/>

This version is in a tagged XML format and permits tailored searching, downloads and a variety of additional features using a limited set of test data. It demonstrates the majority of the functionality desired by members of the public based on previous user group sessions, though not all such features are yet fully functional.

Please take some time to explore it and be sure to provide feedback via the survey at <https://www.surveymonkey.com/s/83BN9PK> so that it can be further refined leading up to our September, 2013 full release.