
Sep. 16
October
November
December
January
February
March
April
May
June
July
August
Implement G1 FRs and other actions
NPRMs Publish in Fed. Reg.
FRs Publish in Fed. Reg.
Prepare G2 NPRMs
OMB Review of G2 NPRMs
Public Comment on G2 NPRMS
USPTO Public Roundtables on NPRMs
Prepare G2 FRs
OMB Review of G2 FRs
Delayed Effective Date of G2 FRs
USPTO Public Roundtables on NPRMs
USPTO Prepare Internal Guidance, MPEP Updates, Examiner Training, etc. on G2 FRs
FRN For Prior Study
Public Comment on Prior User Study
Prepare Prior User Study
Prior User Study Due
Effects of FI2F on Sm. Bus. Study Due
FRN for Sm. Bus. Study
Public Comment on Sm. Bus. Study
Prepare Sm. Bus. Study
Sm. Bus. Study Due
Patent Litigation Study Due
Prepare Fed. Reg. Notice for Genetic Testing Study
Publish Fed. Reg. Notice for Genetic Testing Study
Public Comment on Genetic Testing Study
Prepare Genetic Testing Study
Genetic Testing Study Due
Pro Bono Program Start
Diversity of Applicant Program Start
Patent Ombudsman Program