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SAMPLE WEEKLY FUNDING ANALYSIS REPORT 
 
 

 
Task 

Order 
# 

 
 

Task Order 
Name 

 
 

Start 
Date 

 
 

End 
Date 

 
 
 

Oct -01 

 
 
 

Nov-01 

 
 
 

Dec-01 

 
 
 

Jan-02 

 
 
 

Feb-02 

 
Cost thru 

G&A 
ITD 

 
 
 

FCCOM 

 
Accruals 

as of 
6-Feb 02 

 
Actual or 
Estimated 

Fee 

 
Total 

Inception 
to Date 

 
 

Funded 
Amount 

 
 

Amount 
Remaining 

 
 

% 
Spent 

 
Estimated 
Weekly 

Burn 
Rate 

 
    4 weeks 4 weeks 4 weeks 5 weeks 2 weeks          
                  

02-01 
SETA 
Program 
Management 

10/01/01 09/30/02 73,281 65,493 68,392 78,483 33,921 319,570 13 0 2,371 341,954 793,231 451,277 43.1 17,998 

02-02 
Architecture 
Support  10/01/01 09/30/02 198,347 199,831 189,034 211,879 114,908 913,999 126 239,081 80,724 1,233,930 2,731,680 1,497,750 45.2 64,944 

02-03 
Network 
Support  10/01/01 09/30/02 45,083 46,138 44,231 49,899 22,138 207,489 0 64,137 19,014 290,640 641,327 350,687 45.3 15,297 

02-04 
Infrastructure 
Support  10/01/01 09/30/02 63,187 66,493 65,839 73,127 29,186 297,832 0 83,265 26,677 407,774 932,189 524,415 43.7 21,462 

02-05 
Security 
Engineering 10/01/01 09/30/02 83,747 86,293 85,381 92,193 41,222 388,836 64 139,227 36,969 565,096 1,314,729 749,633 43.0 29,742 

                  

                  

                  

                  

                  

                  

                  

02-NN 
PKI 
Engineering 10/01/01 06/30/02 51,392 54,137 55,392 58,647 25,392 244,960 0 47,183 20,450 312,593 709,138 396,545 44.1 16,452 

                  

 TOTAL   515,037 518,385 508,269 564,28 266,767 2,372,686 203 572,893 206,205 3,151,987 7,122,294 3,970,307 44.3 165,894 

 


