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Attachment 10


SAMPLE WEEKLY FUNDING ANALYSIS REPORT

	Task Order #
	Task Order Name
	Start Date
	End Date
	Oct-01
	Nov-01
	Dec-01
	Jan-02
	Feb-02
	Cost thru G&A ITD
	FCCOM
	Accruals as of

6-Feb 02
	Actual or Estimated Fee
	Total Inception to Date
	Funded Amount
	Amount Remaining
	% Spent
	Estimated Weekly Burn Rate



	
	
	
	
	4 weeks
	4 weeks
	4 weeks
	5 weeks
	2 weeks
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02-01
	SETA Program Management
	10/01/01
	09/30/02
	73,281
	65,493
	68,392
	78,483
	33,921
	319,570
	13
	0
	2,371
	341,954
	793,231
	451,277
	43.1
	17,998

	02-02
	Architecture Support
	10/01/01
	09/30/02
	198,347
	199,831
	189,034
	211,879
	114,908
	913,999
	126
	239,081
	80,724
	1,233,930
	2,731,680
	1,497,750
	45.2
	64,944

	02-03
	Network Support
	10/01/01
	09/30/02
	45,083
	46,138
	44,231
	49,899
	22,138
	207,489
	0
	64,137
	19,014
	290,640
	641,327
	350,687
	45.3
	15,297

	02-04
	Infrastructure Support
	10/01/01
	09/30/02
	63,187
	66,493
	65,839
	73,127
	29,186
	297,832
	0
	83,265
	26,677
	407,774
	932,189
	524,415
	43.7
	21,462

	02-05
	Security Engineering
	10/01/01
	09/30/02
	83,747
	86,293
	85,381
	92,193
	41,222
	388,836
	64
	139,227
	36,969
	565,096
	1,314,729
	749,633
	43.0
	29,742

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02-NN
	PKI Engineering
	10/01/01
	06/30/02
	51,392
	54,137
	55,392
	58,647
	25,392
	244,960
	0
	47,183
	20,450
	312,593
	709,138
	396,545
	44.1
	16,452

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL
	
	
	515,037
	518,385
	508,269
	564,28
	266,767
	2,372,686
	203
	572,893
	206,205
	3,151,987
	7,122,294
	3,970,307
	44.3
	165,894
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