

The following revisions to Section C Statement of Work are hereby made:

A. Insert the following as Section C, paragraph 1.4.4:

**1.4.4 Intended Performance Start Date**

On the performance start date, the contractor will assume responsibility for the transfer and management of existing USPTO Teleworker's broadband lines with the following broadband providers:

Comcast  
Cox  
Adelphia (which was acquired by COMCAST and Time Warner)  
Verizon  
Cablevision  
Antietam

The contractor must be able to start performance within 5 days of notice of contract award. The USPTO desires a performance start date of December 1, 2006.

B. Reference is made to Section C, paragraph 1.2 "Scope of Work."

Delete: "The Government will provide this information within 5 business days of contract award).

Insert: "The Government will provide this information within 24 hours of contract award).

C. Reference is made to Section C, paragraph 1.4 "Scope of Work."

Delete: "The Government will provide this information within 5 business days of contract award).

Insert: "The Government will provide this information within 24 hours of contract award).