

Office of the Chief Information Officer (OCIO) update

Debbie Stephens

Deputy Chief Information Officer

Lisa Hilton

Trademarks Product Line Manager



UNITED STATES
PATENT AND TRADEMARK OFFICE®

Data center migration update

- To date, all components that have been migrated to Manassas are performing with no issues.
- Trademark Exam application servers, ESTTA database, and TTABIS database were successfully migrated to the Manassas data center on August 31, 2022.
- Trademark CMS migrated to the Manassas data center October 21, 2022.
- Trademark TEAS/TEASi is scheduled to migrate to the Manassas data center November 2022.

Trademark IT priorities

Glen Brown

Group Director, Trademarks Information Technology



UNITED STATES
PATENT AND TRADEMARK OFFICE ®

Trademark IT priorities

- **TRAM mainframe retirement (Priority #1)**
 - Planned completion by September 2023
- **TM Exam modernization (Priority #2)**
 - Fulfill feature parity of FAST 1 and Letter of Protest by December 2022
 - Implement TMA phase 2 – new deadlines to respond to office actions for applications
 - Modernize IT systems used by Petitions Office and Post Registration
- **eFile modernization (Priority #3)**
 - Deploy initial application form by August 2023
- **Continue TTAB center work (Priority #4)**
 - Continue designing and developing Notice of Opposition form
- **Support international treaty obligations (Priority #5)**
 - MP3 and MP4 audio file format support
- **Replace BRS/OpenText Search in XSearch and TESS**
 - Continue with replacement and finish by September 2023



eFile modernization

- **eFile**

- Deploy Section 1(b) initial application May 2023
- Deploy complete initial application August 2023

- **TEAS**

- TMA Phase 2 deployment December 3, 2022

